

# Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Samarth A  
SRN: PES1UG24AM243

## 1. Backlog: Epics & Sprint Boards

Three Epics were created for the project — Epic 1: Customer Ordering Experience, Epic 2: Payment & Checkout, and Epic 3: Order Tracking & Notifications — each broken down into User Stories following the "As a / I want / So that" format. The screenshots below show the Active Sprint boards for Sprint 1 and Sprint 2, with each story card tagged to its parent Epic and its assigned story points.

### Sprint 1 — Active Sprint View




Fig 1. Sprint 1 board showing Story 1.1 and Story 2.2 in Done, and Story 1.2 in In Progress.

### Sprint 2 — Active Sprint View




Fig 2. Sprint 2 board showing Story 2.1 and Story 3.2 in Done, and Story 3.1 in In Progress.

## 2. Story Point Assignments

Story points were assigned to each User Story using the Fibonacci scale, based on estimated complexity and effort:

- Story 1.1: Item Selection — 3 points
- Story 1.2: Customize Order — 5 points
- Story 2.1: Add Payment Method — 3 points
- Story 2.2: Checkout — 5 points
- Story 3.1: Order Status Updates — 5 points
- Story 3.2: Push Notifications — 2 points

### 3. Burndown Chart




Fig 3. Burndown chart showing story points remaining across the sprint.

| Burndown Chart                                                                                                                                                   |       |                         |                 |      |      |           |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|-------------------------|-----------------|------|------|-----------|
| How to read this chart                                                                                                                                           |       |                         |                 |      |      |           |
| Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.        |       |                         |                 |      |      |           |
| LA Sprint 2 Story Points                                                                                                                                         |       |                         |                 |      |      |           |
| 0 17.5 15 12.5 10 7.5 5 2.5 0                                                                                                                                    |       |                         |                 |      |      |           |
| Sep 1 12:00 Sep 2 0:00 Sep 2 12:00 Sep 3 0:00 Sep 3 12:00 Sep 4 0:00 Sep 4 12:00 Sep 5 0:00 Sep 5 12:00 Sep 6 0:00 Sep 6 12:00 Sep 7 0:00 Sep 7 12:00 Sep 8 0:00 |       |                         |                 |      |      |           |
| TIME                                                                                                                                                             |       |                         |                 |      |      |           |
| Story Points                                                                                                                                                     |       |                         |                 |      |      |           |
| Date                                                                                                                                                             | Issue | Event Type              | Event Detail    | Inc. | Dec. | Remaining |
| 01/Sep/26 11:47 AM                                                                                                                                               | LA-5  | Sprint start            |                 | 5    |      |           |
|                                                                                                                                                                  | LA-6  |                         |                 | 3    |      |           |
|                                                                                                                                                                  | LA-8  |                         |                 | 5    |      |           |
|                                                                                                                                                                  | LA-9  |                         |                 | 2    |      |           |
|                                                                                                                                                                  | Total |                         |                 |      |      | 15        |
| 01/Sep/26 11:50 AM                                                                                                                                               | LA-9  | Burndown                | Issue completed |      | 2    | 13        |
|                                                                                                                                                                  | LA-8  |                         | Issue completed |      | 5    | 8         |
|                                                                                                                                                                  | LA-8  |                         | Issue reopened  | 5    |      | 13        |
|                                                                                                                                                                  | LA-6  |                         | Issue completed |      | 3    | 10        |
|                                                                                                                                                                  | LA-5  |                         | Issue completed |      | 5    | 5         |
| 01/Sep/26 11:51 AM                                                                                                                                               | LA-5  | Sprint ended by samarth |                 |      |      | 0         |
|                                                                                                                                                                  | LA-6  |                         |                 |      |      | 0         |
|                                                                                                                                                                  | LA-8  |                         |                 |      |      | 5         |
|                                                                                                                                                                  | LA-9  |                         |                 |      |      | 0         |
|                                                                                                                                                                  | Total |                         |                 |      |      | 5         |

Fig 4. Sprint event log showing story points burned down as issues were completed.

### 4. Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. Stories that involved a single, well-defined action (e.g., Item Selection, Add Payment Method) were estimated lower at 3 points, while stories with more moving parts or ambiguity (e.g., Customize Order, Order Status Updates) were estimated higher at 5 points. Since this was a simulated sprint rather than a real development effort, the "actual effort" was not independently measurable, but the relative sizing between stories felt reasonable in hindsight.

## **2. Was your backlog well-prioritized?**

Yes. The two highest-priority stories — Item Selection and Checkout — formed the core "browse and buy" flow and were correctly scheduled into Sprint 1, since the application would not be usable without them. Supporting features like payment method storage and notifications were reasonably deferred to Sprint 2, as they enhance the experience but are not blocking for a minimum viable flow.

## **3. How did your simulated sprint align with your plan?**

The sprints followed the plan closely: Sprint 1 delivered Story 1.1 and Story 2.2 to Done, with Story 1.2 left In Progress; Sprint 2 delivered Story 2.1 and Story 3.2 to Done, with Story 3.1 left In Progress. Leaving one story unfinished in each sprint was a deliberate simulation of real-world sprint variance, where not every planned item gets fully completed within the timebox.

## **4. What insights did the burndown chart give about your team's capacity?**

The burndown chart showed a sharp, near-vertical drop in remaining story points rather than a smooth linear decline. This is expected in a simulated sprint, since all tasks were moved to Done within minutes instead of being completed gradually over the sprint duration. In a real sprint, a drop this steep would usually signal that the team either finished work far ahead of schedule or that the sprint was under-scoped relative to the team's actual capacity — a useful reminder that story points should reflect a realistic weekly throughput, not just relative task size.